

Boox: Sprint 3

Jonny Martinez - Project Manager
Camille Pascua - Scrum Master
Raheel Jooma - Programmer 1
Charlotte Owen - Programmer 2
Abele Amsalu - Quality Assurance





Product


Boox is a search engine dedicated to finding copyright-free images via the Pixabay API.



Value

Users may locate and download from millions of royalty-free and copyright-free stock images for various purposes such as projects, entertainment, presentations, tutorials, demonstrations, etc.

Burn Down Chart



Velocity Chart

Velocity tracking




Labels



Closed Milestones


Open Milestones




















Average Story Points





Completed Stories

4+ Issues - 14 Story Points

 **Closed**

<div>  BOOX #23</div> <div> Create BOOX Homepage</div> <div> Sprint 3</div> <div> Front-end Development</div> <div><div>4</div></div>	<div>  BOOX #29</div> <div> Determine a visual style guide</div> <div> Sprint 3</div> <div> Front-end Development</div> <div><div>2</div></div>
<div>  BOOX #27</div> <div> Plan/Develop with HOC</div> <div> Sprint 3</div> <div> Front-end Development</div> <div><div>3</div><div>good first issue</div></div>	<div>  BOOX #28</div> <div> Work on Test Cases</div> <div> Sprint 3</div> <div><div>5</div></div>

Homepage



Homepage

← → ↻ ⓘ File | C:/Users/camil/Documents/Projects/BOOX/Front-end/colorlib-search-8/index.html?choices-single-default=&choices-single-default=&choice... ☆ ASP PDF Word | 🌈 +

🔍 Other bookmarks

Type Keywords 🔍

Advanced Search

ACCESSORIES ▼ COLOR ▼ SIZE ▼

SALE ▼ TIME ▼ TYPE ▼

108 results Reset Search


🪟 🔍 Type here to search

🔌 🖨️ 📁 📄 🌐 📧 11:04 AM 11/5/2019 6

Backlog


3 Issues - 9 Story Points

Backlog

 BOOX #26
Front-end Development


Filter by Epic Issues

Epic

 BOOX #25
+2 Connect front page to HOC

Front-end Development

5

 BOOX #18
+2 Build out the initial homepage (UI only)

Front-end Development

4

Test Cases 1

Making a Search with Basic Search

Does it accept Special characters? NO

Does it connect to Pixabay? YES

Does it connect to Firebase? YES

Does it search Firebase? YES

Does it return matching pictures? YES

Test Cases 2

Making a Search with Advanced Search

Does it accept dimensions as a parameter? YES

Does it accept colors as a parameter? YES

Does it accept editor's choice as a parameter? YES

Does it accept Author as a parameter? YES

Does it accept category as a parameter? YES



Test Cases 3

Saving photos to Firebase

Is the project connected to Firebase? YES

Does the photo save? YES

Is it able to pull the images? YES

Does it save videos? No

Does it save the properties
of the pictures? YES



Goals for next sprint

1. Finish Front-end development
2. Get started on Backend, primarily connecting it to the web pages

Thank you!

